Studies of the different scenarios

Environmental and technical studies / Public consultations

STUDIES (2011-2021)

2011-2013
• Feasibility study
  • Conclusion of the need for a rail mode

2013-2017
• Opportunity study
  • Analysis of scenarios and definition of the bus and tram reference circuit

2017-2021
• Complementary study

PLANNING PHASE (2022-2025)

PRELIMINARY PRE-PROJECT
• Preliminary design Gatineau, Portage Bridge, Ottawa
• Mobility studies
• Definition of tram specifications
• Funding
• Studies
• Field surveys
• Project Notification (EIE)
• Procurement
• Team of experts

ENVIRONMENTAL IMPACT STUDIES
• Alignment of processes (Quebec, federal, NCC)
• Description of receiving environments (biological, physical, human)
• Issue/impact identification
• Impact mitigation measures
• Monitoring and follow-up
• BAPE (late 2024)
• Economic and financial analyses

Government approvals / Public consultations

PREPARATORY PHASE / TRAM WORK (2026-2027)

• Applications for departmental approvals (MELCC, MFFP, etc.)
• Applications for federal approvals (NCC, DFO, etc.)
• Preparatory work (relocation of urban technical networks, etc.)
• Land acquisitions and construction agreements
• Rolling stock procurement (tram) and work
• Funding of work

Public consultations

IMPLEMENTATION PHASE (2028-2032)

• Follow-up on preparatory work
• Follow-up on acquisitions and construction agreements
• Municipal infrastructure and transportation work
• Acquisition and delivery of rolling stock (tram)
• Compliance testing and operationalization

Dates are solely for reference purposes and are subject to change based on fluctuations in the project master schedule.